

Project Planning Phase

Agile Sprint Planning & Velocity Estimation

Agile Framework Definition & Story Point Sizing Reference

A **Sprint** fixed period or duration in which a team works to complete a set of tasks

An **Epic** is a **big task or project** that is too large to complete in one sprint. It is broken down into **smaller tasks (stories)** that can be completed over multiple sprints.

A **Story** is a small task . It is part of an **Epic**.

A **Story Point** is a number that represents how much effort a story takes to complete. (usually in form of Fibonacci series)

- 1- Very Easy task
- 2- Normal task
- 3- Moderate task
- 5- Difficult task

Storypoint -5 (1,2,3,5)

Sprint 1 Execution Plan

Epic 1: Intake & UI Logic (FR-1 & FR-2)

- **Gathering Contextual Data (USN1):** Automate the user context extraction (g_user) via client-side portal session initialization logic.

- o Story Points: **2** (Normal)

- **Configuring Service Portal Catalog (USN2):** Design the base catalog form layout with native system parameters.

- o Story Points: **1** (Very Easy)

Epic 2: Dynamic UI Policies

- **Handling Conditional Visibility (USN3):** Implement UI policies to toggle field visibility dynamically for room coordinates and hardware asset dropdown selections based on relocation conditions.

- o Story Points: **3** (Moderate)

- **Creating Field Layout Groups (USN4):** Build workspace variable spacing formats for specialized connection options.

o Story Points: **3** (Moderate)

- **Handling Inconsistency in UI Logic (USN5):** Create data sanitization scripts to ensure mandatory values don't clash during view changes.

o Story Points: **3** (Moderate)

Total Story Point in Sprint 1= 2+1+3+3+3=12

Sprint 2 Execution Plan

Epic 3: Workflow Studio Automation (FR-3)

- **Multi-Stage Approval Flow (USN6):** Design real-time manager approval routing using backend cloud workflow orchestrations.

o Story Points: **2** (Normal)

- **System Notification System (USN7):** Configure automated emails and task board notifications for pending supervisor approvals.

o Story Points: **2** (Normal)

- **State Transition Flow (USN8):** Implement automated updates for status badges (Requested, Approved, Rejected).

o Story Points: **2** (Normal)

- **Data Integration Security Gate (USN9):** Set up backend validation checkpoints to isolate unapproved request lines.

o Story Points: **4** (Complex cross-tier logic task)

Epic 4: Ledger Persistence (FR-4)

- **Developing Database Record Injection Layer (USN10):** Construct automated server side verification scripts to write clean records to u_network_database.

o Story Points: **5** (Difficult)

Epic 5: Dashboard Reporting

- **Developing Operations Dashboard (USN11):** Build performance metrics tracking widgets for closed requests, network inventory updates, and overall processing speed.

o Story Points: **5** (Difficult).

Total story Point in Sprint 2= 2+2+2+4+5+5=20

Total Story Points

Sprint 1 = 12

Sprint 2 = 20

Velocity= Total Story Points Completed/ Number of Sprints

Total story Points= 12+20=32

No of Sprints= 2

Velocity =32/2

16(Story Points per Sprint)

Your team's velocity is 16 Story Points per Sprint.