

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19 September 2026
Student ID	23NU1A4429
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Catalog Item & Form Validation	USN-1	As a requester, I want to submit network requests with dynamic IPv4 validation on the Service Portal.	2	High	Developer 1
Sprint-1	Approval Workflow Governance	USN-2	As an approver, I want to receive email notifications with 1-click approval buttons for fast processing.	1	High	Developer 2
Sprint-1	Task Orchestration	USN-3	As a network engineer, I want auto generated sc_task records pre- populated with target IP variables.	2	High	Developer 1
Sprint-1	CMDB & SLA Integration	USN-4	As an admin, I want completed requests to auto-update target CMDB records and enforce 8h/24h SLAs.	2	High	Developer 2
Sprint-2	Executive Analytics	USN-5	As a manager, I want Performance Analytics dashboards to track active request volume and MTTR trends.	1	Medium	Developer 1
Sprint-2	Automated Provisioning	USN-6	As an admin, I want IntegrationHub REST/SSH spokes to auto-configure target switch interfaces.	2	Low	Developer 2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Aug 2026	29 Aug 2026	20	29 Aug 2026
Sprint-2	20	6 Days	31 Sep 2026	05 Sep 2026	20	05 Sep 2026
Sprint-3	20	6 Days	07 Nov 2022	12 Sep 2026	20	12 Sep 2026
Sprint-4	20	6 Days	14 Sep 2026	19 Sep 2026	20	19 Sep 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.